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ESTIMATE RUN 11/24/2003

ESTIMATE SUMMARY 05:14:28

CONTID: C10511         ESTIMATE NO: 0006 FINL 1991

PCN: 10511-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PAVING IN BOULDER CANYON PERCENT TIME:

PROJECT NO: C 1191-009                    

PAVING IN BOULDER CANYON

NAME OF ROAD: SH 119

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

LAFARGE dba WESTERN MOBILE BOULDER PAY PERIOD ENDING 11/24/2003 DATE TIME STARTED 07/18/1994

5665 AIRPORT BLVD,STE 105 DATE LET 06/02/1994 DATE WORK BEGAN 07/18/1994

 DATE AWARDED 06/13/1994 DATE TIME STOPPED 05/15/1996

 DATE CONTRACT EXECUTED 06/13/1994 DATE ACCEPTED 05/15/1996

BOULDER CO 80301                  DATE NOTICE TO PROCEED 07/18/1994

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,752,878.06 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,478,746.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 73,937.30

SECURITIES ENCUMBERED -73,937.30

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

111.86

WORK DAYS

WORK DAYS

95.47%

79,463.58

0.00

0.00

0.00

$

$

$

$

0.00

1,673,414.48

1,673,414.48

0.00

1,673,414.48

0.00

0.00

1,673,414.48

0.00

AMOUNT DUE 1,673,414.48 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0 TIME ALLOW: 59

ORIG TIME ALLOW: 50
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PCN: 10511-BID    ESTIMATE RUN 11/24/2003

PROJECT: C 1191-009                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:14:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 50.000

0.000

203-01500  
 

50.000

HOUR

65.00000 3,250.0050.000

0.00

0010 *ADJUST GUARDRAIL 4,110.000

0.000

210-04200  
 

4,110.000

LF  

2.00000 8,220.004,110.000

0.00

0012 MODIFY INLET MCR 1 LINE ITEM 2 1.000

0.000

210-04020  
 

1.000

EACH

950.00000 950.001.000

0.00

0015 AGGREGATE BASE COURSE (SPECIAL) 2,897.000

0.000

304-09000  
 

2,897.000

CY  

22.00000 63,734.002,897.000

0.00

0017 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 304 -479.610

0.000

900-00006  
 

0.000

DOL 

1.00000 -479.61-479.610

0.00

0020 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 50) 
HBP (GR. C)(ASPHALT)(C 50)

3,331.400

0.000

403-12320  
 

3,381.620

TON 

28.00000 93,279.203,331.400

0.00

0025 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) 
(RUBBERIZED) HBP (GR. C)(ASPHALT)(RUBBERIZED)(C 50)

33,055.890

0.000

403-12324  
 

33,704.000

TON 

33.00000 1,090,844.3733,055.890

0.00

0027 HBP (GR CX) (ASPH) MCR 1 LINE ITEM 4 238.020

0.000

403-03620  
 

238.020

TON 

28.00000 6,664.56238.020

0.00

0028 ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT TRUCKS -80.000

0.000

900-00006  
 

80.000

DOL 

1.00000 -80.00-80.000

0.00

0030 EMULSIFIED ASPHALT (SLOW-SETTING) 11,960.000

0.000

411-10255  
 

11,960.000

GAL 

1.00000 11,960.0011,960.000

0.00

0032 CURB TY 6 M SPECIAL MCR 1 LINE ITEM 3 1,132.000

0.000

609-60900  
 

1,132.000

LF  

2.35000 2,660.201,132.000

0.00
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PCN: 10511-BID    ESTIMATE RUN 11/24/2003

PROJECT: C 1191-009                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:14:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0033 RUMBLE STRIP CMO 2 67,219.000

0.000

614-80385  
 

82,632.000

LF  

0.95000 63,858.0567,219.000

0.00

0035 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

0036 MOBILIZATION (WITHOUT AUTOPAY) CMO 2 1.000

0.000

626-00100  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0040 *EPOXY PAVEMENT MARKING 1,112.000

0.000

627-00005  
 

1,693.000

GAL 

59.00000 65,608.001,112.000

0.00

0041 EPOXY PVMT MKG CMO 2 581.000

0.000

627-00005  
 

581.000

GAL 

75.00000 43,575.00581.000

0.00

0045 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) PREFORMED PPM (60 MIL)(W-S)(TYPE B)

31.000

0.000

627-30305  
 

31.000

SF  

12.00000 372.0031.000

0.00

0050 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP PREFORMED PPM (60 MIL)(X-S)(TYPE B)

858.000

0.000

627-30310  
 

858.000

SF  

7.00000 6,006.00858.000

0.00

0055 *FLAGGING 2,533.500

0.000

630-00000  
 

2,543.500

HOUR

16.00000 40,536.002,533.500

0.00

0056 FLAGGING CMO 2 122.500

0.000

630-00000  
 

250.000

HOUR

18.00000 2,205.00122.500

0.00

0060 *TRAFFIC CONTROL SUPERVISOR 88.000

0.000

630-00002  
 

88.000

DAY 

300.00000 26,400.0088.000

0.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000

0.000

630-80341  
 

7.000

EACH

35.00000 245.007.000

0.00
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PCN: 10511-BID    ESTIMATE RUN 11/24/2003

PROJECT: C 1191-009                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:14:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000

0.000

630-80342  
 

44.000

EACH

125.00000 5,500.0044.000

0.00

0071 CONST TRAF SIGN (B) CMO 2 16.000

0.000

630-80342  
 

22.000

EACH

60.00000 960.0016.000

0.00

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

6.000

EACH

155.00000 930.006.000

0.00

0080 *TRAFFIC CONE 150.000

0.000

630-80380  
 

150.000

EACH

11.00000 1,650.00150.000

0.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A OJT PILOT [WAS REF NO 0140 IN CAS] 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A QUALITY INCENTIVE PAYMENT [WAS REF NO 0145 IN CAS] 37,960.450

0.000

700-70025  
 

41,354.280

F A 

1.00000 37,960.4537,960.450

0.00

0100 F/A ESB PROGRAM [WAS REF NO 0150 IN CAS] 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 PILOT CAR OPERATION MCR 1 LINE ITEM 1 394.000

0.000

630-00001  
 

394.000

HOUR

22.50000 8,865.00394.000

0.00

0117 SIGN PANEL (CL I) MCR 1A LINE 6 90.000

0.000

614-00011  
 

90.000

SF  

21.15000 1,903.5090.000

0.00

0118 TIMBER SIGN POST (6X6 IN) MCR 1A LINE 7 104.000

0.000

614-00066  
 

104.000

LF  

11.00000 1,144.00104.000

0.00
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PCN: 10511-BID    ESTIMATE RUN 11/24/2003

PROJECT: C 1191-009                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:14:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 ADDED ITEM (HOUR)/ ADDITIONAL INSPECTION/ENGINEERING -52.000

0.000

900-00010  
 

-16.000

HOUR

25.00000 -1,300.00-52.000

0.00

0121 ADDED ITEM (HOUR)/ MCR 1A LINE 8 MOBILE BROOM 8.000

0.000

900-00010  
 

8.000

HOUR

80.47000 643.768.000

0.00

0155 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -1.500

0.000

900-00005  
 

-1.500

DAY 

1,400.00000 -2,100.00-1.500

0.00

CAT 1,667,964.480.001,747,428.06CURRENT AMT0200 $ $ $

CAT NO0400 C.E. BID ITEMS 

0105 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0110 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

450.00000 450.001.000

0.00

CAT 5,450.000.005,450.00CURRENT AMT0400 $ $ $

$ 1,673,414.480.00$1,752,878.06$CURRENT AMTPROJECT TOTAL


